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WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

September 23, 2004

9:00 a.m. to 9:30 a.m.

Agenda

I.	 Approval of April 22, 2004 WESF Project Meeting Minutes (Ecology/DOE-R /FH)

II:	 Operational Status

III. " Project Specific Issues
A. Cs/Sr project status
B. LLW Determination
C. Part B Permit Application status
D. Status of Milestones

IV.	 General Discussions

V.	 Status of Actions

VI.	 New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

September 23, 2004

I.	 Approval of April 22, 2004 WEST Project Meeting Minutes (Ecology/DOE-RL/FH)

II.	 Operational Status (Fen Simmons FH)
A.	 Fen Simmons reported that the annual inspection which is required for interim status was

completed in June 2004. There were two groundwater drums stored on the 90-day pad
that have been shipped out; and the pad is currently empty.

Mr. Simmons stated that the facility is gearing up for the annual inner capsule movement
test next month, which is required by DOE and Interim Status. The engineering group is
developing a technical justification for eliminating the requirement. The test is performed
by shaking the capsules to determine whether there is water in the annulus, which
indicates that the outer capsule has failed.

III.	 Project Specific Issues
A. Cs/Sr project status

Mr. Simmons stated that the cesium/strontium capsules have been placed in wet storage
until 2018. Dry storage is no longer an option and the contract has been terminated. It
was agreed by all parties to remove this agenda item.

B. LLW Determination
There was no status to report on the low level waste determination.

C. Part B Permit Application status
Kathy Conaway (Ecology) stated that she has not started a review of the draft Part B
permit due to ongoing comments associated with the Research, Development and
Demonstration permit. Joel Williams (FH) noted that the WESF certified Part B permit is
scheduled for submittal to Ecology on June 5, 2005. Ms. Conaway will discuss with Greta
Davis (Ecology) regarding the permitting schedule.

D. Status of milestones
Mr. Simmons stated that milestone M-92-01 includes facility upgrades. Since the capsules
will be in wet storage until 2018, engineering is lookin g at what upgrades will be needed."

IV.	 General Discussions
A.	 There were no topics for general discussion-

V.	 Status of Actions (report attached)
A. 930-The SEPA checklist was associated with dry storage. As dry storage is no longer an

option, this action is closed:
B. 933-Deferred until 2005.
C. 973-The draft Part B permit has been submitted to Ecology.
D. 1028-DOE recommends moving the milestone since it cannot be met in 2007'due to

permitting requirements at Yucca Mountain. Ecology will let the milestone ride until



VI. New Action Items
A.	 A discussion of low level waste will be added to the agenda.

VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for October 28. 2004.
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